Updated 1/6/2014

NUMERICAL DIRT ROAD PAVING PRIORITY LIST FOR ROADS PETITIONED PRIOR TO NOVEMBER 15, 2008

5 Year Plan Approved by County Council - March 2009

CL:?RAT\IEKNT ROAD NAME ggﬁg%_ll'_ STATUS
1 BITTERNUT CT 1 Completed 2011
2 WINDYWOOD RD, #1 2 Construction scheduled to start Winter 2014
3 JIM SPENCE RD 1 Completed 2013
4 FOX BRANCH RD 3 Completed 2012
5 D.E. CLARK RD 1 Design is 95% complete
6 FIRST CREEK RD 9 Completed 2013
7 BUB SHUMPERT RD - From Hartly Quarter to SC Rt. 302 1 Unable to obtain 8 of 70 easements needed
8 HARVESTVIEW RD 6 Design process to begin FY 14
9 WATER TANK RD, #1 & #3 - From Exist. Pave. to Harvey Berry Rd. 1 All easements resolved October 2013
10 PHAETON DR 1 All easements resolved June 2013
11 RUTH VISTA RD 5 Unable to obtain 13 of 44 easements needed
12 A.C. BOUKNIGHT RD 2 Design by SCDOT, construction to start Summer 2014
13 BUB SHUMPERT RD - From Hartley Quarter to US Rt. 178 1 Unable to obtain 1 of 35 easements needed
14 COOL WATERCT 2 Under construction, scheduled completion Winter 2014
15 HARVESTVIEW RD - From Crooked Creek to John Lindler 6 Design process to begin FY 14
16 ALICE DR, #1 9 All easements resolved June 2013
17 OLD CHARLESTON RD, #2 - From Pond Branch to Calks Ferry 2 Unable to obtain 1 of 51 easements needed
18 HOLLY TREE ST 4 Construction scheduled to start Spring 2014
19 PINE PLAIN RD, #5 - From Redmond Mill to St Matthews Rd 1 All easements resolved October 2013
20 GOLDEN JUBILEE RD - From/To Existing Pavement 2 Design is 65% complete
21 CHERRY LN, #1 2 Completed 2012
22 ROLAND DR 5 Design is 95% complete
23 JOHNS CREEK RD 6 Right-of-Way acquisition process underway
24 FOREMOST DR 5 Design process to begin January 2014
25 BACKMAN AVE 5 Right-of-Way acquisition process underway

Typical Scheduling Sequence For Roadway Projects:

1. Right-of-Way Acquisition (consent letters)

2. Design Process (engineering, plans, permits, signed easements, etc.)

3. Bid Process (specifications, documents, advertisement, bidding & award)

4. Construction



